
Request for City Council Committee Action
From the New Central Library Project

Date: November 6, 2002

To:  Council Member Barbara Johnson, Chair
Ways and Means Budget Committee

Subject: New Central Library Project
Interim Library Change Order # 02.001

Recommendation  - Approve Changes Order No. 1 increasing Contract Number 018228 with Metro
Communication Services, Inc. by $8,770.35, so that the contract totals $126,352.87.

Prepared or Submitted by Bo Spurrier, Phone 612-342-0173

Approved by Richard A. Johnson                                   John Moir___________________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 

___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of Central Library Project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 1 for Metro Communication Services, Inc. for the Library Board’s
approval.  This change order covers work for which “Notices to Proceed” have been issued to the contractor.
Funding for this additional work has been budgeted and no additional appropriation is required.  The work is
listed by Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the
project:
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CIN 17-001 Modification C001 changes to voice and data cable on levels P1, T2, T3 and T4

Adds $4,404.80

CIN 17-002 Install new cable pathway on P1

Adds $766.80

CIN 17-003 Install new cable under Modification 3

Adds $1,590.11

CIN 17-004 Provide on-call cabler for move weekend

Adds $40.00

CIN 17-005 Premium time for weekend work

Adds  $1,425.00

CIN 17-006 Install fiber optic cable for City Connection

Adds $543.64

TOTAL THIS CHANGE ORDER:  ADD $8,770.35


